
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/19/2001

ESTIMATE SUMMARY 15:22:58

CONTID: C13803         ESTIMATE NO: 0001 PROG 1999

PCN: 13803-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 Epoxy FY 01 Phase 2 PERCENT TIME:

PROJECT NO: C R400-125                    

R4 Epoxy FY 01 Phase 2

NAME OF ROAD: FAI

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 11/19/2001 DATE TIME STARTED 08/06/2001

1908 MAIN STREET DATE LET 07/12/2001 DATE WORK BEGAN

 DATE AWARDED 07/20/2001 DATE TIME STOPPED 11/20/2001

 DATE CONTRACT EXECUTED 08/08/2001 DATE ACCEPTED 11/20/2001

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 08/06/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 566,851.97 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 799,924.05 NON-PARTICIPATING 566,851.97

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,502.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.56

WORK DAYS

WORK DAYS

100.00%

0.00

566,851.97

566,851.97

558,349.21

$

$

$

$

0.00

566,851.97

566,851.97

0.00

566,851.97

-8,502.76

0.00

558,349.21

0.00

AMOUNT DUE 558,349.21 558,349.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 558,349.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 13803-BID    ESTIMATE RUN 11/19/2001

PROJECT: C R400-125                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 MOBILIZATION 0.000

1.000

626-00000  
 

1.000

L S 

1.00000 1.001.000

1.00

0010 EPOXY PAVEMENT MARKING 0.000

17,011.000

627-00005  
 

17,011.000

GAL 

33.05000 562,213.5517,011.000

562,213.55

0015 MOBILE PAVEMENT MARKING ZONE 0.000

26.000

630-80520  
 

26.000

DAY 

1.00000 26.0026.000

26.00

0020 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0025 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0030 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 REM PAVEMENT MARKING 0.000

1,683.000

202-00250  
 

1,683.000

SF  

2.74000 4,611.421,683.000

4,611.42

CAT 566,851.97566,851.97566,851.97CURRENT AMT0200 $ $ $

$ 566,851.97566,851.97$566,851.97$CURRENT AMTPROJECT TOTAL


